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Attachment 1

324 REC/HLY Project Managers’ Meeting
Federal Building, Room 554, Richland, Washington

January 23,2003, 11:00 a.m. - 11:30 a.m.

AGENDA

Introduction(s)

Previous meeting minutes

REC/HLYV closure (M-89-00) project status

a.

b.

B-Cell work status

SNF racks removal strategy

Other topics/discussion

d.

c.

300 Area anticipated activities 7/1/03 through 6/30/04
324 REC/HLV Closure Plan Amendment

M-094

Quarterly Milestone Review / IAMIT meeting

Other

Action items

Schedule next meeting



Attachment 2

324 REC/HLV Project Managers’ Meeting
Federal Building, Room 554, Richland, Washington

January 23,2003, 11:00 a.m. - 11:30 a.m.

Summary of Discussion and Commitments/Agreements

1. Introduction(s)

C. Haas (FH), the 324/327 ECO, recently took over responsibilities from D.
Rasmussen (FH), and will be conducting the Project Manager Meetings (PMM).

2. Previous Meeting Minutes

The November 20, 2002 PMM minutes will be routed for review next week.

During the November 20, 2002 PMM, R. Bond (Ecology) asked whether any
PMMs had been held between April and November 2002. D. Rasmussen (FH)
addressed the question, stating that a review of records confirmed there were no
PMMs held in between that period of time, but that there were several workshops
held with Ecology. D. Rasmussen (FH) pointed out that the April 18, 2002 300
Area Facility Transition General Topics PMM minutes recorded that the 324
PMM was canceled per discussions with Ecology.

3. REC/HLV closure (M-89-00) project status

a.

B-Cell work status

C. Haas (FH) distributed a handout describing the B-Cell work status as of
January 23, 2003 (Attachment 4). The loose material/debris under the spent
nuclear fuel racks has been piled into the middle of the cell. The debris is
expected to be clamshelled into a rectangular grout container (RGC) by March 14,
2003. The RGC will eventually be loaded into a steel waste disposal box
(SWDB), or equivalent.

D. Templeton (RL) noted that there is no space in the 200 Area burial grounds to
receive the four filled grout containers (GCs). Additional NEPA documentation
is being developed to open up some space. The four filled grout containers will
be moved to A-Cell for interim staging prior to shipment to the burial grounds,

SNF racks removal strategy

C. Haas (FH) distributed a handout on the spent nuclear fuel racks removal
strategy (Attachment 5). D. Rasmussen (FH) explained that the agreement with



5.

Ecology on completion of milestone M-89-02 included a checklist of items that
would be removed or would remain in B-Cell. Originally the SNF racks were to
remain in B-Cell under M-89-02, but in subsequent letters between RL and
Ecology, RL indicated the SNF racks would probably be removed by June of
2003. It has since been determined that the SNF racks are needed to continue
work in B-Cell, and RL is now proposing to leave the racks and remove them at a
later time. D. Rasmussen (FH) requested that the PMM minutes would be a
mechanism to record an agreement regarding the SNF racks, and R. Bond
(Ecology) concurred.

Other topics/discussion

a.

300 Area anticipated activities 7/1/03 through 6/30/04

C. Haas (FH) provided a handout listing the 300 Area anticipated activities
(Attachment 6), which was requested by R. Bond (Ecology).

324 REC/HLYV Closure Plan Amendment - status

C. Haas (FH) stated that RL/FH received Ecology’s letter approving the closure
plan amendment (Attachment 7).

M-094

D. Rasmussen (FH) noted that M-094-01 involves planning for the 324 Building
disposition activities and the other applicable 300 Area surplus facilities
addressed in M-094. M-094-02 involves the 324 Building REC/HLV closure plan
amendment, which was approved by Ecology. The amendment approval letter
(Attachment 7) requires revision of the 324 Building REC/HLV closure plan by
January 31, 2004, consistent with the approved amendment. M-094-03 will
mvolve the deactivation and disposition activities for the 324 Building and the
other 300 Area surplus facilities addressed by the M-094 milestones.

Quarterly Milestone Review/IAMIT meeting

C. Haas (FH) noted that the December 17, 2002 quarterly milestone review
meeting presentation will be attached to the minutes (Attachment 8).

Other

There were no other topics to discuss.

Action items

- There were no action items.



6. Schedule Next Meeting

The next meeting was scheduled for March 19, 2003, at 11:00 a.m. in the Federal
Building in Richland, Washington.



Attachment 3

324 REC/HLY Project Managers® Meeting
Federal Building, Room 554, Richland, Washington

January 23, 2003, 11:00 am. - 11:30 a.m.

Attendance List
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Attachment 4

324 REC/HLYV Project Managers’ Meeting
Federal Building, Room 554, Richland, Washington

January 23,2003, 11:00 a.m. - 11:30 a.m.

B Cell Work Status as of January 23, 2003



B-Cell Work Status as of January 23, 2003

Size Reduction Activities

e The following items have been size reduced and packaged into grout containers .

Spent nuclear fuel (SNF) storage thimbles
SNF transfer thimblie

SNF work station

Miscellaneous saws and tools

*(Grout containers are used for packaging non-regulated, radioactive waste.)

e B-Cell currently contains 4 filled grout containers and 2 partially filled grout containers.

Filled grout containers will be dose profiled and moved to A-Cell for
interim staging prior to shipment to the burial grounds.

Loose Material/Debris Collection

e The “Bigelow Scraper” and the 3-Ton capacity crane were used to retrieve the loose
material/debris (approximately 10 gallons) from under the SNF fuel storage racks after
the aforementioned size reduction activities were performed.

¢ The retrieved material consisted of the following:

Several pieces of refractory brick, one containing FRG glass
Loose dirt

* The retrieved material/debris has been placed into a pile and is expected to be
containerized by 1/31/03,

Other Work

» A series of airlock entries are on-going to support repair of the robotic Dispersible
Removal System (DRS) and Cybernetix arm for future work supporting M-89-00.



Attachment 5

: 324 REC/HLYV Project Managers’ Meeting
Federal Building, Room 554, Richland, Washington

January 23, 2003, 11:00 a.m. - 11:30 a.m.

SNF Racks Removal Strategy



SNF Racks Removal Strategy

The SNF storage and transfer thimbles have been removed, size reduced and are in Grout
Containers. Additionally the SNF work platform (fabricated and installed specifically for SNF
and different than the west window work tray) has been removed and size reduced along with
miscellaneous saws and tools. We found that we were able to reach under the existing SNF
storage racks and were able to retrieve the loose material/debris previously blocked by the
thimbles without removing the racks. This material is currently located in the middle of B-
Cell and is ready for collection and containerization, The only remaining items to size reduce
are the storage racks that held the thimbles, and the "gattling gun".

During planning of the rack removal we found that the storage racks are integral to the west
window work platform. (e.g. you cannot remove the SNF storage racks without removing

and rendering the west window work tray useless) The west window work tray is required for
further work in B-Cell supporting decontamination/LWHS operation, general in-cell operations
work and would need to be replaced with a new tray if the racks were removed. Discarding the
west window work tray and turning right around and replacing it is not prudent considering the
time, increase in waste volume, and cost associated with replacement. The SNF storage racks
will not interfere with planned work, in fact they have proven useful as a storage location for
miscellaneous in-cell support equipment.

In fight of the fact that we were able to remove the previously inaccessibie loose material/debris
from under the SNF storage racks without removing the racks, we are proposing that the racks
(and therefore the work tray) remain in B-Cell and near term efforts be directed toward removal
of equipment from D-Cell and the residual material in the B-Cell trench.



Attachment 6

324 REC/HLYV Project Managers’ Meeting
Federal Building, Room 554, Richland, Washington

January 23, 2003, 11:00 a.m. - 11:30 a.m.

300 Area Anticipated Activities 7/1/03 through 6/30/04 (as of 1/20/03)



300 Area Anticipated Activities 7/01/03 through 6/30/04 (as of 1/20/03)

Activity Anticipated Approximate End
Start Date Date
Transition of 300 Area Surplus Facilities to FY2003 FY2003
River Corridor contractor (new contract) '
Complete size reduction of B-Cell equipment | FY2003 Apnl 2003
from SNF handling activities, SNF thimbles
and fuel pin storage container (gattling gun)
will be removed by this date. The SNF racks
and west work tray will remain to support
deactivation activities.
Planning for 324 Building and other 300 Area | FY2003 11/30/2003
Surplus Facilities, in support of M-094-01
Change package preparation and submittal for | FY2003 01/31/2004
M-89-00 for 324 Building REC/HLV
324 Building REC/HLYV closure plan revision, | FY2003 01/31/2004
using approved amendment
Deactivation and disposition activities for 324 | FY2003 09/30/2010
Building and other 300 Area Surplus Facilities
in support of M-094-03 {and supporting M-
89-00 for the 324 Building)
324 Building Shielded Material Facility FY2002 FY2004
(SMF) deactivation (non-RCRA)
327 Building Special Case Waste (SCW) FY 1998 Limited activity, may
removal (waste buckets, dry storage material), ship few items, TPA
in support of M-92-16 (limited activity, may due date for M-92-16
ship few packaged items) is 09/30/2006
LDR storage assessments FY2003 FY2003
Hanford Facility RCRA Permit modification | Follow-on FY2003
for 300 Area WATS (address annual activity
inspections)
Re-establishment of RCRA Part A Form 3 Follow-on FY2003
permit application for 300 Area WATS activity

RCRA TSD unit




Attachment 7

324 REC/HLY Project Managers’ Meeting
Federal Building, Room 554, Richland, Washington

January 23, 2003, 11:00 a.m. - 11:30 a.m.
Letter, F. W. Bond (Ecology) to J. B. Hebdon (RL), December 18, 2002, Re: 324 Building

Radiochemical Engineering Cells, High-Level Vault, Low-Level Vault and Associated
Areas Closure Plan Amendment



STATE OF WASHINGTON
DEPARTMENT OF ECOLOGY Koot

1315 W, 4th Avenue » Kennewick, Washington 99336-6018 * (509) 735-7581

December 18, 2002

Mr. Joel Hebdon, Director

Regulatory Compliance and Analysxs Division
Richland Operations Office

United States Department of Energy

P.O. Box 550; MSIN: A5-15

Richland, Washington 99352

Dear Mr, Hebdoﬁ:

Re: Letter dated December 11, 2002, from Joel Hebdon (USDOE}) to Fredrick Bond
(Ecology) regarding the completion of Hanford Federal Facility Agreement and
Consent Order (Tri-Party Agreement) Milestone M-094-02

Letter dated November 5, 2002, from Joel Hebdon (USDOE) to Fredrick Bond
(Ecology) regarding the completion of Hanford Federal Facility Agreement and
Consent Order (Tri-Party Agreement) Milestone M-094-02, Amendment to

324 Building Radiochemical Engineering Cells, ngh-LeveI Vault, Low-Level Vault
and Associated Areas Closure Plan, Revision |

Because the scope of the amendment to the 324 Building Radiochemical Engineering Cells,
High-Level Vault, Low-Level Vault and Associated Areas Closure Plan, Revision 1 is limited to
componerts of the 324 Building requiring closure, the Washington State Department of Ecology
(Ecology) accepts the United States Department of Energy (USDOE) revision to the original
amendment submitted in the November §, 2002, correspondence. The original amendment
contained a statement, “All material removed from the building will be required to be managed
in accordance with WAC 173-303-610 (5).” This statement is changed to “Any dangerous waste
materials generated during closure activities will be managed in accordance with WAC 173-303-
610 (5).”

Submission of this amendment fulfills Milestone M-094-02. Closure performance standards are
changed from clean closure in accordance with the Debris Rule “clean debris surface” to
“removal”, The closure plan will require revision to reflect the removal actions summarized in
Table 6-1A of this amendment. Ecology does not expect the incorporation of this amendment



Mr. Joel Hebdon
December 18, 2002
Page 2

into the existing closure plan to be a major revision, but rather a minor modification to the
existing closure plan. The revision shall be performed in accordance with the existing

324 Building Radiochemical Engineering Cells, High-Level Vault, Low-Level Vault Areas
Closure Plan, Revision 1 (DOE/RL-96-73) and Washington Administrative Code (WAC)
173-303-610 (3). All closure activities must be conducted and certified in accordance with the
approved closure plan. Please submit the revised closure plan to Ecology for review and
approval by January 31, 2004.

The Tri-Party Agreement Milestone M-89-00 commitment is to complete closure of the
non-permitted mixed waste units in the 324 Building as described in the Closure Plan
(DOE/RL-96-73). The major areas addressed by this milestone are specified in Table 6-1 of the
closure plan and require removal by October 31, 2005. This amendment modifies Table 6-1 to
Table 6-1A, enclosed. Due to the changes made by this amendment, the completion date for
Milestone M-89-00 needs to be modified to coincide with the date for complete disposition of
the 324 Building. Milestone M-94.03 sets the date for complete disposition of the 324 building
as September 30, 2010. Please submit the revised Tri-Party Agreement Milestone M-89-00
change package in conjunction with the revised closure plan by January 31, 2004.

If you have any questions, please contact Jeanne Wallace at 736-3019,
Sincerely,

i

Fredrick Bond
Transition Project Manager
Nuclear Waste Program

FB:YW:lkd

Enclosure

cc: Nick Ceto, EPA
Ellen Dagan, USDOE
John Sands, USDOE
Jon Perry, FHI
Stuart Harris, CTUIR
Donna Powaukee, NPT
Russell Jim, YN
Ken Niles, OOE
Administrative Record



The closure plan will require revision in accordance with this amendment. The closure plan text will be revised to refiect the removal
actions presented in Tabie 6-1A. Revision will be reviewed and approved by Ecology. All closure activities must be conducted and
certified 1n accordance with the approved closure plan. Table 6-1 was revised generating Table 6-1A. Table 6-1A will replace Table 6-1

in revision of the closure plan.

Table 6-1A. Closure Performance Standards and Activities for Areas Undergoing Closure.

Area Components Closure Performance Standard Closure Activities
A-Cell No closure activities Piping removal (under A-Cell} e HLYV piping in A-Cell crawl space will be
required. ¢ Piping in place (embedded in walls} will removed.
be remaved. « Closure of soil in the crawlspace below the
. : piping is covered under Soil/ Groundwater.
B-Cecll Cell contents {cxcess s Removal of all mixed waste and excess = In-cell excess equipment, debris, and
equipment, debris, and equipment, dispersibles (including 21l mixed wastc) will
dispersibles), liner, and « Remove liner. be remaved.
concrete. » Remove liner and concrete.
Note: HLV piping in B-Cell will be removed.
Soil under B-Cell is covered under
Soils/Grounduwater.
CLCell No closure activities Not applicable. Not applicable.
required.
D-Cell Waste container storage + Removal of all mixed waste and ¢ Document visual inspection of waste
area; HLV [iquid treatment cquipment {Chapter 3.0, Section 3.3). container storage area.
process equipment area. e Remove liner. « Document visual inspection of equipment
area.
Note: HLV piping in D-Cell will be removed. { ¢« Remove all equipment following any vse
Soil under D-Cell is covered under during closure activities.
Soil/Groundwater. Remove liner and concrete.
Airlock Piping from HLV * Remove piping. ¢ Remove all piping.
Note: HLV piping in the airlock will be
removed.

_ (Page 1 of 3)




Table 6-1A. Closure Performance Standards and Activities for Areas Undergoing Closure.

Area Components Closure Performance Standard Closure Activities
Pipe trench Piping from HLV * Remove piping. ¢ Remove all piping.
» Removal of all mixed waste (if present) e Remove all waste/debris.
* Remove pipe trench and concrete,
Note: HLV piping in the pipe trench will be
removed. Note: In-cell debris will be designated and
disposed appropriately as elther mixed waste
Soil under the pipe trench is covered under or low-level waste.
Soils/Groundwater.
Other REC Piping from HLV . ¢« Remove piping. * Remove ail piping.
components
Note: HLV piping in the cell cubicles and
pass-through ports will be removed.
HLV Four tanks, piping, liner, + Removal of all mixed waste and * Tank heels, ancillary equipment, and the
concrete. equipment. tanks will be removed.
s  Remove liner, * Remove vault liner and concrete.
Note: HLV piping will be removed.
Soil under HLV is covered under
S01/Groundwater,
LLV Four tanks, piping, liner, « Removal of all potential mixed waste and | ¢«  Tank heels, ancillary equipment, and the
concrete. equipment. tanks wili be removed,
* Remove tanks, piping, liner, and concrete. | »  Remove tanks, piping, liner, and concrete.
Note: LLV piping will be removed.
Soil under the LLV is covered under
Soil/Groundwater.
HLV sample Piping from HLV and LLV | e Remove piping. e Remove all piping.
room + Removed piping will be treated to meet
(Room 145) Note: HLV piping in the HLV sample room debris rule standards or will be handled as
will be removed. mixed waste,
Piping systems | Piping from REC Celisand |« Remave all piping. * Remove all piping.
the HL'V and LLV e Remove pipe uns.

{Page 2 of 3)




Table 6-1A. Closure Performance Standards and Activities for Areas Undergoing Closure.

Arca Components Closurc Performance Standard Closure Activities
Cask- None. Not applicable, Not applicable,
handling area
Truck lock Nene. .] Not applicable. Not applicable.
EDL-146 Piping from HLV and LLV. j ¢  Remove piping. * Remove 2ll piping.
Note: HLV/LLYV piping in EDL-146 will be
remaved.
Galleries Piping fromHLY and LLV. } « Remove piping. * Remove all piping.
Note: HLV piping in the HL'V sample room
will be remaoved. .
Room 18 Piping from HLV/LLV and | « Remove piping. ¢ Document visual inspection of Room 18,
potentially contaminated | o  Prepare sampling and analysis plan (if B-Cell service plug area.
concrete needed). « Sample to define nature and extent of
+ Implement debns rule alternative contamination.
treatment standards (if needed). * Remove contaminated concrete.
e Remove HLV/LLYV piping and * Remove piping.
contaminated concrete in Room 18.
Note: HLV/LLV piping in Room 18 wili be
removed
Soil and Potentially contarminated e Localized soil contamination (if any) will | ¢ Potentially contaminated soil will be
Groundwater | soil. be removed to clean closure standards characterized to define nature and extent of
=  Widespread soil contamination will be contamination,
coordinated with the soil and groundwater | ¢ Localized contamination will be removed
remediation planned for the CERCLA and disposed as mixed waste.
operable units * TFor widespread contamination, a
contaminant of concem list will be
developed so that future CERCLA
investigation and cleanup actions can be
coordinated.

{Page 3 of 3)



Attachment 8

324 REC/HLY Project Managers’ Meeting
Federal Building, Room 554, Richland, Washington

January 23, 2003, 11:00 a.m. - 11:30 a.m.

Presentation from December 17, 2002, Tri-Party Agreement Quarterly Milestone Review
Meeting



324 Facility Stabilization

Milestone TPA-M-89

IAMIT Meeting December 17, 2002 Ecology Program Manager — FW Bond
Tri-Party Agreement DOE-RL Program Manager — JP Sands
Quarterly Milestone Review Report FH Environmental Sponsor — DH Vu




Active Milestone Overview

Milestone

Description

Date

Status

M-89-00

Complete closure of non-permitted mixed
waste units in the 324 Building REC B-Cell,
REC D-Cell and the high-level vault

10/31/05

In Progress




Program Manager’s Assessment

Since last quarterly review

'@ Environmental - Excellent

o Activities related to completion of the M-89-00 milestone have
been conducted in compliance with environmental regulations.
No adverse impacts to the environment have occurred

Safety - Exceilent
o Activities related to completion of the M-89-00 milestone have
been conducted safely during the last quarter

Cost — Good

o 324 Building Spent Nuclear Fuel (SNF) activities were
completed within budget and on schedule




Program Manager’s Assessment

Since last quarterly review

@ L= Schedule — Excellent

% o Completed transfer of five Pressurized Water Reactor (PWR)
Spent Nuclear Fuel {(SNF) assemblies.

o Completed consolidation and removal of the remaining 324
Building SNF, including the Boiled Water Reactor (BWR) fuel
assemblies stored in B-Cell and loose BWR and PWR pins
stored in B and D cells.

o Completed packaging and shipment of SNF segments and
fragments (identified in the Special Case Waste Project
Management Pian).




Significant Accomplishments

Since last quarterly review

- M-89-00

¢ © Completed BWR fuel rod consolidation, handling, packaging and
' shipment activities ahead of schedule.

o Completed packaging and shipment of the Spent Fuel Segments
and Fragments (identified in Special Case Waste Project

Management Plan).




Significant Planned Actions

Next three months

“ o Continue SNF support equipment size reduction activities.

- o Initiate removal of SNF racks from B-Cell to provide access for
removal of any inaccessible debris.




Q

Project Summary

Closure activities are continuing: Transfer of 324 Building
Spent Nuclear Fuel (SNF) was completed on schedule.
Removal of SNF and SNF racks from B-Cell will provide
access for remaining floor debris/material and will facilitate
subsequent M-89-00 activities.

Delays to approval of the HSW-EIS could potentially impact

waste destined for the burial grounds due to lack of storage
capacity. The current path forward for disposition waste
from the 324 building will be through CERCLA, with disposal
occurring at ERDF. The ERDF is covered by a ROD and will
not be impacted by delays to the HSW-EIS. EE/CAs that will
be developed for 324 disposition activities will more
accurately assess potential impacts to the 324 bldg. D&D
schedule.



Disposition of the 300 Area Surplus

Facllities
Milestone TPA-M-094

RWi IAMIT Meeting December 17, 2002 Ecology Program Manager— FW Bond
RI§t - Tri-Party Agreement _ DOE-RL Program Manager— JP Sands
A8 Quarterly Milestone Review Report



Active Milestone Overview

remain past the M-094-00 completion date.

Milestone Description Date
M-94-00 Complete disposition of 300 Area Surplus Facilities 9/30/2018
Completion of facility disposition is defined as the completion of deactivation, decontamination,
and decommissioning, and obtain EPA and/or Ecology approval of the appropriate project
closeout documents
M-G4-01' Submit a schedule and TPA milestanes to complete disposition of the following surplus facilities: 11/30/03
e 303M, 332, 333, 334, 3344, 3221, 3222, 3223, 3224, 3225, 324, 324B, 327.
M-94-02 Submit an amendment o the existing 324 Building REC/HLV closure plan, DOE/RL-96-73, Rev 1, 7/30/02
. for Ecology review and approval. The amendment shall change the existing closure plan path (Amendment
. from clean closure to a path where the high risk materials and wastes are removed from the submitted to
facility followed by complete disposition. Ecology on
7/30/02)
Complete disposition of the following surplus facilities: 303M, 332, 333, 334, 3344, 3221, 3222,
M-094-03 3223, 3224, 3225, 324, 3248, 327 $/30/2010
Submit a schedule and Tri-Party Agreement milestones to complete disposition of the surplus
M-094-04 facilities in the 300 Area and identify the 300 Area facilities and associated waste sites that will 8/30/2005




Project Summary

# Completed workshop meetings on the 324
Radiochemical Engineering Cells/High-Level Vault
Closure Plan (REC/HLV) Amendment. Ecology
comments were incorporated and the amendment
was re-transmitted to Ecology on 12/11/02 for
approval.

& QOutyear M-094 series milestones will be transitioned
following award of the Hanford River Corridor
Contract.




Nuclear Materials and Facility Stabilization

Milestone TPA-M-92

238 |AMIT Meeting December 17, 2002 Ecology Program Manager — FW Bond
¥ Tri-Party Agreement , DOE-RL Program Manager — DT Evans
e Quarterly Milestone Review Report FH Environmental Sponsor— DH Vu




Milestone M-92-00 Interim Milestones and

Target Dates

Milestone Description Target Date| Status
M-92-00 Complete acquisition of new facilities, modification of existing facilities, and/or modification of TBD TBD
planned facilities necessary for the storage, treatment/processing, and disposal of Hanford Site
cesivm and strontium capsules {Cs/fSr), butk sodium (Na), and 300 Area Special Case Waste
(SCW). R B
M-92-01 Compiete commermal dnsposmon 1nd/or acquasmon of new facnf:tts, madification of existing 12/31/09 On
facilities, and/or modification of planned faciliies necessary for sitewide consolidation and schedute
storage prior to commercial use or treatment and/or repackagmg by DOE-TWRS. o NN
—92 -05 Inclusion of Hanford Site Cs/Sr “treatment and/or repackaging parameters” in DOE TWRS §/30/03 In QRP
Phase II Request for Proposals (treatment and/or repackagmg of all remammg Cs/Sr). Review
MX—92~06- Comp?ete commerc:al disposition and/or acquisition of new facﬂltles modification of existing 12/31/01 | Complete
T01 facilities, and/or modification cf planned facilities necessary for the storage,
treatment/processing, ang disposal/disposition of all Hanford Site U.
Complete the disposal/disposition of ~5 metric tons of UO, source materials located in the 300
Area Fuels Supply Shutdown Facilities and source material located in 325 and 2718-E and
| complete the disposition of ~235 metric tons of uranium billets located in the 300 Area. I
MX-92-06- | Complete the disposal/dispesition of ~135 metric tons of un-irradiated contaminated fuel 9/30/06 On
T02 located in the 300 Area and 5 metric tons of misc U source materia! Iocated in all 300 and 200 Schedule
Area Fuel Supply Shutdown (FSS) Facilities, and complete the disposal/disposition of ~825
_ | metric tons of un-irradiated fuel source materials located in the 300 Area FSS Facilities.
M-92-09 Complete acquisition of new facilities, modification of existing facilities, and/or modification of _
planned facilities necessary for the storage, treatment/processing, and disposal of Hanford Site | 11 Abeyance | Change
| sodium _ _ _ Request
M-92-10 Subrmit Hanford Site Sodium Project Management Plan (PMP} to Ecology pursuant to Change
Agreement Action Plan Section 11.5. In Abeyance [ Request




Milestone M-92-00 Interim Milestones and
T(li‘get DateS (cont’d)

Milestone ' Description Target Date Status
On schedul
MX-92-11-T01]  Complete disposition options for all Hanford non-radioactive sodium. 9/30/04 n schedule
T o212 | Complete acquisition of new facilities, modification of existing facilities, and/or | o/30/06 | On schedule
modification of planned facilities necessary for consolidated storage, prior to disposal
of Hanford Site 300 Area SCW and materials.
M-92.13 | Submit 300 Area SCW PMP to Ecology pursuant to Agreement Action Plan, Section |~ 9/30/00 Complete
11.5.
M-92-14 9/30/02 Complete

Complete removal and transfer, and initiate storage of Phase I 300 Area SCW and
materials. Phase I inventory will consist of, at minimum, one-third the total curie
content of afl 200 Area SCW... ... e e

M-92-15 Complete removal and transfer, and initiate storage of Phase 1T 300 Area SCW and 9/30/04 Complete
materials. Phase II inventory will consist of, at minimum, half the remaining curie
el rontent of 300 ATER SCW . o s o e e e e e e et b e
M-92-16 9/30/06 On schedute

Complete removal and transfer and initiate storage of Phase III 300 Area SCW and
materials.




Program Manager’s Assessment

since last quarterly review

Environmental - Excelient
=sa NO negative environmental impacts or issues have arisen out of
the storage and/or handling, packaging, or transportation of the
Special Case Waste (SCW) inventory
Safety - Excellent

== No negative safety impacts or issues have arisen out of the
storage and/or handling, packaging, or transportation of the SCW
inventory
Budget - Excelient
== Key milestone M-92 activities are being completed within budget




Program Manager’s Assessment (convq)

since last quarterly review

# Schedule - Good
maa MX-92-06-T02
a Awaiting approval of Solid Waste EIS to complete disposition of
825 tons of uranium remaining in 300 Area

»aa M-92-09 and M-92-10
2 A draft change request has been submitted to reinstate these
milestones with revised due dates

s MX-92-11-T01
e All small diameter sodium wetted piping has been shipped to
the offsite treatment facility
» The Cold Trap will be sent to ANL-W for recycle

s A Statement of Work (part of the RFP) for cleaning sodium
residue from the two large tanks in 337B is in final signoff.

son M-92-16

» The 327 Special Case Waste activities continued ahead of
schedule.




Significant Planned Actions

next three months

M-92-09 and M-92-10
»a Action on the change request to reinstate these milestones is on hold
until the FFTF milestones have been resolved

MX-92-06-T02
=sa [f funded, revise existing Safety Analysis Report for Packaging (SARP)

to allow on-site shipment of remaining 825 metric tons of fuel
assembly.

MX-02-11-T01
sza Establish contract for cleaning the sodium residuals from 3718M
storage tank and 337B Composite Reactor Component Test Activity
(CRCTA) vessel. The contract will be for conversion of the residuals
to useable caustic; final rinsing and drying of the vessels will be self-
performed

=za Ship the 337B sodium cold trap to an offsite treatment center
M-92-16
==a Ahead of schedule, no activities planned for any packaging and
shipment of SCW items at the 327 facility.




- Project Summary

g M-92-05: To be covered in ORP Milestone Review
& MX-92-06-T02: On schedule

& M-92-09: Negotiating draft change request

& M-92-10: Negotiating draft change request

& MX-92-11-TO1: On schedule

& M-92-15: Complete

& M-92-16: On schedule. No further work planned at 327
Building until the new River Corridor Contract is awarded




	1.TIF
	2.TIF
	3.TIF
	4.TIF
	5.TIF
	6.TIF
	7.TIF
	8.TIF
	9.TIF
	10.TIF
	11.TIF
	12.TIF
	13.TIF
	14.TIF
	15.TIF
	16.TIF
	17.TIF
	18.TIF
	19.TIF
	20.TIF
	21.TIF
	22.TIF
	23.TIF
	24.TIF
	25.TIF
	26.TIF
	27.TIF
	28.TIF
	29.TIF
	30.TIF
	31.TIF
	32.TIF
	33.TIF
	34.TIF
	35.TIF
	36.TIF
	37.TIF
	38.TIF

